CIVIL CONSTRUCTION PROJECTS PROGRAMME (LARGE PROJEC TS) 2007 - 2011 - (SHF5) Version 4.1 Updated: April 2008
Project Cost 2007 / 2008 2008 / 2009 2009 /2010 2010/2011
Project Name Region . conractType [ pomet
Exp'd 95th %ile Jul Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun Jul Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun Jul Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun Jul Aug | Sep | Oct | Nov | Dec | Jan | Feb | Mar | Apr | May | Jun
KEY: = Short listing period = Tender Period = Evaluation = Construction Period = Transit cost-share projects = Major projects $80M+ = Early start range = Negotiation phase
UNDER CONSTRUCTION OR AWARDED
Mt Roskill Extension Auckland $186 M $219 M MV BAO
Manukau Extension Auckland $190 M $239 M DC BAO
ALPURT - Sector B2 Toll Road* Auckland $300 M $320 M ALL BAO
\Waitiki Landing to Cape Reinga SE Stg 2 Northland $12 M $14 M MV BAO
Harbour Link Stage 2 Bay of Plenty $184 M $205 M DC BAO
Northcote - Sunnynook Aux Auckland $9 M $12 M MV BAO
Manukau Harbour Crossing Auckland $265 M $340 M CA SCs
Rugby Road Underpass Taranaki $8 M $10 M MV SCS
Hobsonville Deviation (incl Brigham Creek ExtjAuckland $255 M $288 M DC SCs
Ohingaiti-Makohine Realignment Manawatu-Wanganui| $10 M $12 M MV SCS
Piarere - Oak Tree Realignment Waikato $12 M $15M MV BAO
B |PROGRAMMED |
2007/2008
Newmarket Viaduct Auckland $150 M $170 M ALL SCs I
Arahura Bridge (approaches only) West Coast $4 M $5 M MV BAO ‘ ‘ ‘ ‘ ‘
2008/2009
Waipukurau Overbridge Realignment Hawkes Bay $6 M $9 M MV BAO g
Vic Park Tunnel Auckland $320 M $370 M DC SCs
Punganui Stream Bridge Replacement Auckland $5 M $6 M MV BAO 7
Newmarket Viaduct to Greenlane Aux Lane  |Auckland $15 M $19 M MV BAO >
Warkworth Stage 1 Auckland $15 M $20 M MV SCSs
Akerama Curves Realign & PL Northland $6 M $9 M MV BAO
Bulls Gorge Realign Northland $4 M $6 M MV BAO
Te Rapa Bypass Waikato $80 M $95 M CA SCS
Ruby Bay Bypass Nelson-Marlborough | $24 M $30 M MV BAO
Pyes Pa Bypass Stage Il Bay of Plenty $18 M $24 M MV BAO
2009/2010
Matahorua Gorge Realignment Hawkes Bay $17 M $25 M DC SCS
Papatawa Realignment Manawatu-Wanganui|  $7 M $10M MV SCS
Kamo Bypass Stage 2 Northland $11 M $16 M MV SCS
Christchurch Southern Motorway Canterbury $97 M $117 M DC SCS
Papakura Interchange Upgrade Stage 1 Auckland $10 M $17 M MV BAO
Normanby Overbridge Realignment Taranaki $9 M $15M MV SCS
SH2/58 Grade Separation Wellington $35 M $40 M MV SCs
Rangiriri Bypass Waikato $36 M $45 M ECI SCs ‘_F
Caversham 4 Laning Otago $25 M $29 M MV SCS I T } }
2010/1011
Kopu Bridge Replacement Waikato $45 M $50 M LS PCS >
HB Expressway Southern Extension Hawkes Bay $11 M $13 M MV BAO
Maramarua Deviation Waikato $52 M $65 M MV PCS [
Memorial Ave to Yaldhurst Rd 4L Canterbury $13 M $18 M MV SCSs
Waterview Connection*** Auckland TBC TBC ALL SES
Rosebank to Te Atatu 8L (SH16 Corridor) Auckland $20 M $26 M TBC PCS
Te Atatu - Royal 6L (SH16 Corridor) Auckland $34 M $45 M TBC Scs
Waterview to Rosebank 8L (SH16 Corridor) |Auckland $47M $58M TBC PCS
Te Atatu I/C Upgrade (SH16 Corridor) Auckland $6 M $8 M TBC PCS
Transmission Gully*** Wellington TBC TBC TBC PCS ]
Notes:
Red text denotes funding approved by Transit and Land Transport NZ Contract Type SHF5 Deliverable
* For cost share projects total project cost shown is total of Transit plus other parties. BAO = Built & Opened PCS = Prepared for Construction Start
** Costs shown excluding toll debt funding & finance costs etc. MV = Measure & Value DC = Design & Construct ECI = Early Contractor Involvement ALL = Alliance CA = Competitive Alliance SCS = Substantive Construction Start PDS = Prepared for Design Start

*** Subject to confirmation of timing and funding stream
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